

BUFFALO ISD

NEW UPPER JR. HIGH CAMPUS & LOWER JR. HIGH ADDITION

CONSTRUCTION UPDATE

- TREES AND BRUSH CLEARING ARE IN PROGRESS.
- TOPSOIL EXCAVATION AND SUBGRADE ARE IN PROGRESS.
- NORTH SECTION OF THE BUILDING AND FOOTBALL FIELD PAVING SUBGRADE PROOF ROLLING ARE IN PROGRESS.
- NEW DRIVE OFF OF 164 SURVEYING IS IN PROGRESS.

COST SUMMARY

Construction Contingency Balance:	\$-
Owner Contingency Balance:	\$-
Total Budget:	\$-
Total Completed & Stored To Date:	\$-
Percentage Complete:	-%



DIFFERENT FROM THE GROUND UP

